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ME E TIN G SUM MAR Y CH2MHILL 

Weekly CNC Team Conference \::111- March 19, 2001 

ATTENDEES: Navy (Tony and Rob), BLWM
SCDHEC (Mihir, Paul, Mike, 
Susan Peterson, Mansour, Stacy), 

CH2M-Jones (Paul, Vijaya, Bill, 
Jim Edens, David, Tom, Gary, 
Sam, Casey) 

FROM: Sam Naik 

DATE: March 20, 2001 

Below are topics and brief notes of discussions held during the Weekly Conference Call 
(held on Monday, JI,[arch 19,2001). The call was initiated at 10:30 am and concluded at 11:15 
am. 

1. The following updates were provided by SCDHEC on documents received and under 
review in-house at SCDHEC: 

Document 

Zone H RFI Work Plan Add. 

SWMU 17 CMS WP 

Zone F RFI Work Plan Add. 

SWMU 421 AOC 505 1M WP 

SWMU 185 CMS WP 

AOC 518 CMS Work Plan 

Zone I RFI Responses to Comments 

Arsenic MCS in Residential Soil 

VVhite Paper to Support D"d .. F of 10 
(SSL memo) 

SWMU9CMSWP 

1M for Groundwater Monitoring 

Zone K Clouter Island Scoping Pkg 

Planned Date for Comments from SCDHEC 

Comments will be sent out March 19 

Comments will be sent out March 19 

Comments will be sent out week of March 19 

Before the end of Marchi First week of April 

Before the end of March 

Before the end of this week. 

Review before the end of March 

Still under evaluation 

Under revielV this \vcck 

In-house at SCDHEC 

In-house at SCDHEC 

Received last week from Ensafe 

Mihir requested CH2M-Jones to provide a priority list to SCDHEC that outlines which 
documents need priority for SCHDEC review and comments. 

A TUC'IMY DOCUMENTSlCAllCONFERENCES\0319Ql 158814 PP 01 



WEEKLY CtK TEAM CONFERENCE CAll- MARCH 19. 2001 

2. The following status information was updated by CH2M-Jones regarding submittals 
either made recently or coming through in the near-term (next two weeks): 

Document 

Response to comments on SWMU 47 
CMS Work Plan 

Phase \l EBST for FOST 
(all copies went to Keith Collinsworth) 

Planned/Actual Submittal Date 

Submitted week of March 12, 2001 

Submitted week of March 5, 2001 

Building 225 1M Report Submitted week of March 12, 2001 

Zone K RFI Add. Response to Comments Submitted week of March 5, 2001 

SWMU 2 CMS Work Plan To be submitted this week. 

SWMU 44 1M Work Plan Targeted for submittal next week 

AOC 607 1M Investigation Work Plan To be submitted next week /1" week in April 

Zone G Scoping Package Scoping package to be submitted this week. Bill 
Elliott will help schedule scoping meeting with 
SCHDEC. 

3. It was agreed that no further investigation was required at AOC 696 (Zone K). An RFI 
Addendum will be prepared to include close-out issues and recommendations for 
pathway forward. 

4. CH2M-Jones provided the following updates regarding field activities: 

Site ActivilY Time-Frame 

SWMU 166 Phase II 1M Work still underway. Planned completion 
this week. 

SWMU 39 CMS WP Fieldwork to commence next week. 

SWMU 70 CMS WP Fieldwork expected to commence either this 
week Or next week. Tom Beisel will 
coordinate with SCDHEC to ensure they are 
available to help define depths which 
samples are collected. 

AOC516 1M Delineation completed, confirmation 
sampling showed non-detects. 

AOC 700 1M Further delineation work for arsenic 
underway. Fieldwork will be done in 
conjunction with SWMU 42/ AOC 505. 
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Gary clarified that the UST excavations in the AOCs 541/542 area will be done after RCRA 
issues are addressed for these AOCs. There are no other USTs or IMs being planned in the 
short-term. 

5. Mihir clarified that in situations where site contaminant(s) exceed an MCL or RBC value, 
such exceedance triggers further evaluation of the significance of the contamination for 
the site, and does not necessarily signify an assumption of cleanup effort for the 
contaminant(s) in question. 

§. Paul Bergstrand indicated that he had received a letter from Ensafe last week regarding 
abandonment of several monitoring wells. The team will review the list of wells to be 
sent by Ensafe and evaluate which ones need to abandoned and which wells may need 
to be replaced (if any). Tony clarified that only those wells which have been damaged 
and only those wells in sites that are completely closed will be abandoned. Mihir 
sU2:2:ested that this evaluation should include whether some of the dama2:ed wells will 

~~ ~ 

need to be replaced if they are useful to provide data for site-related evaluations. 

7. Vijaya asked Tony when the data from Dr. Mirecki's study on arsenic distributions will 
be available. Tony will check on it this week. 

S. Tom suggested that the Zone G scoping meeting should be held outside the timeframe 
of the BCT meeting. It was agreed that this scoping meeting would be held at 
SCDHECs offices in Columbia at a time other than the BCT meeting. 

9. The next BCT meeting will be held on April 11-12 (Wed-Thu), 2001 at SCDHECs offices 
on Farrow Road in Columbia, Sc. 

10. Tom suggested that CH2M-Jones send out a status table to the CNC team on Fridays 
that shows the status of document deliverables, review status, etc. This could be used as 
a quick reference during the Monday morning calls. Sam Naik will send these out. 
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